

---

**ODS & SGG Learning Resources Project: Status Summary Report [EAHLs 1 to 5] 09-  
April-2010**



## Learning and Assessment Resource Development

Unit of Competency	Participant Guide Status	Assessor Guide Status
<b>1</b> PRMPFES03C Safely move materials and loads in the workplace	Version 1.0 completed Sent to TC-3 for review [13 Feb 2008] TC-3 review and sign-off completed 01 Jul 2009 NTAC sign-off completed 01 Jul 2009 <b>Sent to CPSISC 06 Oct 2009</b>	Version 1.0 completed Sent to TC-3 for review [13 Feb 2008] TC-3 review and sign-off completed 21 Aug 2009 NTAC sign-off completed 21 Aug 2009 <b>Sent to CPSISC 06 Oct 2009</b>
<b>2</b> PRMPFES06C Prepare for installation and servicing operations	Version 1.0 completed [CD format] Sent to TC-3 for review [13 Feb 2008] TC-3 review and sign-off completed 03 Jul 2009 NTAC sign-off completed 03 Jul 2009 <b>Sent to CPSISC 06 Oct 2009</b>	Version 1.0 completed Sent to TC-3 for review [13 Feb 2008] TC-3 review and sign-off completed 21 Aug 2009 NTAC sign-off completed 21 Aug 2009 <b>Sent to CPSISC 06 Oct 2009</b>
<b>3</b> PRMPFES14C Service portable fire extinguishers in the workshop	Version 1.0 completed Sent to TC-3 for review [13 Feb 2008] Technical edits returned 23 Feb 2009 TC-3 review and sign-off completed 03 Jul 2009 NTAC sign-off completed 10 Jul 2009 <b>Sent to CPSISC 06 Oct 2009</b>	Version 1.0 completed Sent to TC-3 for review [13 Feb 2008] TC-3 review and sign-off completed 21 Aug 2009 NTAC sign-off completed 21 Aug 2009 <b>Sent to CPSISC 06 Oct 2009</b>

Unit of Competency	Participant Guide Status	Assessor Guide Status
<p><b>4</b> PRMPFES21C Service wheeled fire extinguishers in the workshop</p>	<p>Version 1.0 completed                      Sent to TC-3 for review [13 Feb 2008]                      Technical edits returned 23 Feb 2009                      TC-3 review and sign-off completed 03 Jul 2009                      NTAC sign-off completed 10 Jul 2009  <b>Sent to CPSISC 06 Oct 2009</b></p>	<p>Version 1.0 completed                      Sent to TC-3 for review [13 Feb 2008]                      TC-3 review and sign-off completed 21 Aug 2009                      NTAC sign-off completed 21 Aug 2009  <b>Sent to CPSISC 06 Oct 2009</b></p>
<p><b>5</b> PRMPFES25C Inspect, test and maintain gaseous fire suppression systems</p>	<p>Version 1.0 completed                      TC-11 review and sign-off completed:                      Part A 03 Jul 09   Part B 10 Jul 09                      NTAC sign-off completed:                      Part A 10 Jul 09   Part B 17 Jul 09  <b>Sent to CPSISC 06 Oct 2009</b></p>	<p>Version 1.0 completed                      TC-11 review and sign-off completed 21 Aug 2009                      NTAC sign-off completed 21 Aug 2009  <b>Sent to CPSISC 06 Oct 2009</b></p>
<p><b>6</b> PRMPFES43A, Prevent ozone depleting substance and synthetic greenhouse gas emissions</p>	<p>Version 1.0 completed [CD format]</p>	<p>Version 1.0 completed</p>
<p><b>7</b> PRMPFES44A Interpret installation requirements for gaseous fire suppression systems</p>	<p>Version 1.0 completed                      TC-11 review and sign-off completed 25 Aug 2009                      NTAC sign-off completed 25 Aug 2009  <b>Sent to CPSISC 06 Oct 2009</b></p>	<p>Version 1.0 completed                      TC-11 review and sign-off completed 25 Aug 2009                      NTAC sign-off completed 27 Aug 2009  <b>Sent to CPSISC 06 Oct 2009</b></p>
<p><b>8</b> PRMPFES45A Install gaseous agent containers and actuation devices</p>	<p>Draft 0.1 started March 2009                      Version 1.0 completed: 09 Sep 2009                      TC-11 review and sign-off completed: 24 Sep 2009                      NTAC sign-off completed 24 Sep 2009  <b>Sent to CPSISC 06 Oct 2009</b></p>	<p>Draft 0.1 started March 2009                      Version 1.0 completed: 23 Sep 2009                      TC-11 review and sign-off completed: 24 Sep 2009                      NTAC sign-off completed 24 Sep 2009  <b>Sent to CPSISC 06 Oct 2009</b></p>

Unit of Competency	Participant Guide Status	Assessor Guide Status
<b>9</b> PRMPFES46A Decommission gaseous agent containers and actuation devices	Version 1.0 completed TC-11 review and sign-off completed 03 Jul 2009 NTAC sign-off completed 03 Jul 2009 <b>Sent to CPSISC 06 Oct 2009</b>	Version 1.0 completed TC-11 review and sign-off completed 10 Jul 2009 NTAC sign-off completed 10 Jul 2009 <b>Sent to CPSISC 06 Oct 2009</b>



Unit of Competency	Participant Guide Status	Assessor Guide Status
<p><b>10</b> PRMPFES47A Inspect and test control and indicating equipment</p>	<p>Draft 0.1: Parts A and B completed</p> <p>Internal review edit completed:</p> <ul style="list-style-type: none"> <li>- Part A 18 Jun 2009</li> <li>- Part B 13 Aug 2009</li> </ul> <p>Draft 0.1 Parts A and B technical review:</p> <ul style="list-style-type: none"> <li>- Part A: Sent 09 Sep 2009 Returned 26 Oct 2009</li> <li>- Part B: Sent 09 Sep 2009 Returned 28 Oct 2009</li> </ul> <p>TC review and sign-off:</p> <ul style="list-style-type: none"> <li>- Part A Sent to TC-2: 13 Nov 2009 Feedback received: 23, 24 and 27 Nov 2009</li> <li>- Part A Sent to TC-11: 18 Nov 2009 Feedback received: 18 Nov 2009</li> </ul> <p>TC review and sign-off:</p> <ul style="list-style-type: none"> <li>- Part B Sent to TC-2: 08 Dec 2009 Feedback received: 22 Dec 2009</li> <li>- Part B Sent to TC-11: 08 Dec 2009 Feedback received: 14 Dec 2009</li> </ul> <p>Final QC Review completed for both Parts A and B</p> <p>TC-2 and TC-11 review and sign-off completed 07 Apr 2010</p> <p>NTAC sign-off completed 08 Apr 2010</p>	<p>Draft 0.1 completed</p> <p>Internal review edit completed</p> <p>Draft 0.1 technical review: Sent 09 Sep 2009</p> <p>Returned: 05 Feb 2010</p> <p>TC review and sign-off:</p> <ul style="list-style-type: none"> <li>- Sent to TC-2 05 Mar 2010 Feedback received: 19 Mar 2010</li> <li>- Sent to TC-11 05 Mar 2010 Feedback received: 01 Apr 2010</li> </ul> <p>Final QC Review completed</p> <p>TC-2 and TC-11 review and sign-off completed 07 Apr 2010</p> <p>NTAC sign-off completed 08 Apr 2010</p>

Unit of Competency	Participant Guide Status	Assessor Guide Status
<b>11</b> PRMPFES48A Receive and dispatch ozone depleting substance and synthetic greenhouse gas containers	Version 1.0 completed TC-11 review and sign-off completed 15 Jul 2009 NTAC sign-off completed 22 Jul 2009 <b>Sent to CPSISC 06 Oct 2009</b>	Version 1.0 completed TC-11 review and sign-off completed 31 Jul 2009 NTAC sign-off completed 31 Jul 2009 <b>Sent to CPSISC 06 Oct 2009</b>
<b>12</b> PRMPFES49A Recover, reclaim and fill operations for ozone depleting substances and synthetic greenhouse gases	Version 1.0 completed TC-11 review and sign-off completed 02 Jun 2009 NTAC sign-off completed 19 Jun 2009 <b>Sent to CPSISC 06 Oct 2009</b>	Version 1.0 completed TC-11 review and sign-off completed 10 Jul 2009 NTAC sign-off completed 10 Jul 2009 <b>Sent to CPSISC 06 Oct 2009</b>
<b>13</b> PRMPFES50A Monitor storage operations for ozone depleting substances and synthetic greenhouse gases	Version 1.0 completed TC-11 review and sign-off completed 15 Jul 2009 NTAC sign-off completed 22 Jul 2009 <b>Sent to CPSISC 06 Oct 2009</b>	Version 1.0 completed TC-11 review and sign-off completed 31 Jul 2009 NTAC sign-off completed 31 Jul 2009 <b>Sent to CPSISC 06 Oct 2009</b>
<b>14</b> PRMPFES53A Participate in workplace safety arrangements	Version 1.0 completed Sent to TC-3 for review [13 Feb 2008] TC-3 review and sign-off completed 01 Jul 2009 NTAC sign-off completed 22 Jul 2009 <b>Sent to CPSISC 06 Oct 2009</b>	Version 1.0 completed Sent to TC-3 for review [13 Feb 2008] TC-3 review and sign-off completed 21 Aug 2009 NTAC sign-off completed 21 Aug 2009 <b>Sent to CPSISC 06 Oct 2009</b>